

NOISEMAP · DESIGN DECISIONS REGISTER

NoiseMap design decisions register

Design Molecule Lab · designmolecule.com

DOCUMENT CONTROL

Document ID	NSM-DEC-001	Version	0.1
Status	Draft	Date	2026-10-01
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/noisemap		
Source	docs/06-design-decisions.md @ uncommitted		

REVISION HISTORY

Version	Date	Author	Change
0.1	2026-10-01	Amish Chadha	Register opened with the build plan; budget treated as a value-engineering target

NoiseMap design decisions register

Every design decision still to be made, and every decision made, in one place. Each decision is argued in full in its decision record under `docs/decisions/` ; this register is the index Amish works from. The build plan (`docs/05-build-plan.md`) describes the design as it stands and does not list open decisions.

■ Open decisions

#	Decision needed	Options	Recommendation	Affects in the build	Source
1	Accept the design for construction	Accept the changes P1 to P11 as made, or ask for changes	Accept: each keeps what the node does, and the model's 62 constructability checks pass	Every made component and joint	NSM-DDR-003
2	Bird spike position	(a) side spike in the skirt boss, 26 mm off the microphone axis, as modelled, and measure the response with and without it at TRL 4; (b) no spike, change the foam more often; (c) a spike on a wire hoop clipped to the skirt	(a)	Spike, skirt boss (sections 3.5 and 3.10)	NSM-DDR-003, A1
3	R10 mass margin of 0.05 kg	(a) accept and weigh the prototype at TRL 4; (b) look for more mass now, for example a 2 mm saddle (about 0.03 kg)	(a)	None now	NSM-DDR-003, A2
4	First co-design partner and street	Partner and site to be named	None yet	Pole size and site checks at installation; not part of the bench build	NSM-DDR-001, O1
5	M12 sensor port pin assignment	Agreed across FieldNode's adopting projects (FieldNode's own open decision)	None yet; NoiseMap needs 3.3 V, ground and one UART pair	Which conductor goes where at the FieldNode end of the cable	FieldNode FND-DDR-001, O2

■ To confirm when parts are bought

#	What to confirm	Why it matters	Source
1	The tube flange's three holes fall on a 45 mm circle, its base is 60 mm across or less, and its socket takes a 25 mm tube 25 mm deep	The saddle web holes and the band clearance (4 mm) assume it	NSM-DDR-003, P4
2	The processor board is no wider than 26 mm and no longer than 70 mm	It must fit the card guides printed in the head	NSM-DDR-003, P6
3	The windscreen is a 90 mm ball and takes a 40 mm bore, or comes bored to 40 mm	The push fit on the head and the head's position in the ball	NSM-DDR-003, P8
4	The band clamps close on poles from 60 to 140 mm, and the torque that gives 1,000 N of preload	The calculation note assumes that preload for every clamp margin	NSM-CAL-001, H6
5	The membrane's acoustic transparency and size from its maker's datasheet	It sits in the sound path; its effect is part of R5	NSM-DDR-001, D13
6	70 x 16 mm aluminium bar is stocked; if only 20 mm is, the blocks gain about 0.11 kg	The R10 margin is 0.05 kg	NSM-CAL-001, H2b
7	The FieldNode back plate as built matches FND-DWG-101 (V-block screw holes 18 mm each side, band slots 51 mm each side, at 20 and 270 mm up)	The street pole V-blocks use those holes and slots	NSM-DDR-003, P2

■ Value engineering

Value-engineering target: USD 100 for the NoiseMap parts (a hypothetical control target, not a limit). Estimated cost of the constructable design: USD 72.00 (USD 28.00 under the target). The full node with the FieldNode core, which is costed in the FieldNode repository, is USD 211.00. Main cost drivers and savings worth trying:

- The largest NoiseMap lines are the arm and saddle with its flange and two bands (USD 16), the street pole adapter (USD 10), the sensor cable and gland (USD 9), the windscreen and spike, the level processor and the fixings (USD 8 each).
- Making the design constructable added USD 10 (two-band saddle and tube flange USD 6, fixings and lanyard USD 2, cable gland USD 1, head cap USD 1). The FieldNode core rose from USD 126 to USD 139 under its own design for construction.
- Savings worth trying: a printed or folded tube socket in place of the bought flange (about USD 3); one band size bought in a box for all four bands; an M12 cable with a moulded strain relief in place of the separate gland; the processor and microphone on one board once the head design settles (TRL 4 work).

■ Decisions made

Date	Decision	Decided by	Record
2026-09-25	TRL 2 review items D1 to D13: budget scope (NoiseMap parts only), privacy resting on open firmware, dual-footprint microphone, processing in the head, 15-minute records, shared calibrator, public notice, standard FieldNode core, microphone 4.0 m up and 0.45 m off the pole, A and C weighting, printed ASA head	Amish: "i accept all your recommendations, go with them across all repos."	NSM-DDR-001, NSM-DDR-002
2026-09-25	R10 relaxed to 3.5 kg with lighter V-blocks and saddle (O2); level-based wind flag (O3); interval rule at slow data rates (O4)	Amish, same instruction	NSM-DDR-002
2026-09-30	FieldNode core made constructable (the core NoiseMap now uses)	Amish: "i accept your recommended changes on design that are currently being sent across for my approval"	FieldNode FND-DDR-003
2026-09-30	Make every design physically buildable while drawing the build plan; keep open decisions out of the build plan	Amish: "If you are realising that the design cannot be built as per concept - fix the design assumptions to match and be physically feasible as you draw the illustrations."	NSM-DDR-003 (changes open for review, item 1 above)
2026-10-01	<code>budget_usd</code> is a value-engineering target, not a limit	Amish: "the budgets are a hypothetical control target to ensure we are thinking along a value engineering lens"	This register, NSM-CAL-001 v0.3